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ESTIMATE RUN 03/23/2009

ESTIMATE SUMMARY 14:40:12

CONTID: C16495         ESTIMATE NO: 0008 PROG 2005

PCN: 16495-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76: BURLINGTON CANAL TO BROMLEY LANE PERCENT TIME:

PROJECT NO: SHE 0761-195                  

I-76: BURLINGTON CANAL TO BROM

NAME OF ROAD: 076A

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

HIGHWAY TECHNOLOGIES, INC. PAY PERIOD ENDING 02/27/2009 DATE TIME STARTED 07/07/2008

915 HARGER ROAD DATE LET 05/15/2008 DATE WORK BEGAN 07/07/2008

 DATE AWARDED 06/02/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/17/2008 DATE ACCEPTED

OAK BROOK IL 60523     630 368 0920 DATE NOTICE TO PROCEED 07/07/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,142,501.63 PARTICIPATING $ $ 8,453.00

AWARD PROJECT AMT: 908,005.02 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

103.33

TIME ALLOW:

ORIG TIME ALLOW:

75 WORK DAYS

WORK DAYS60

76.10%

273,069.75

8,453.00

8,453.00

8,453.00

$

$

$

$

869,431.88

0.00

869,431.88

0.00

869,431.88

-13,620.08

0.00

855,811.80

0.00

AMOUNT DUE 855,811.80 8,453.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 8,453.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

77.5
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PCN: 16495-BID    ESTIMATE RUN 03/23/2009

PROJECT: SHE 0761-195                  ESTIMATE NO: 0008 14:40:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 226.000 226.000

EACH 0.000 0.00

6.75000 226.000 1,525.50

202-00090  
 

0010 *CLEAN CULVERT 30.000 28.500

EACH 0.000 0.00

1,800.00000 28.500 51,300.00

202-04002  
 

0015 *BLADING 150.000 42.800

HOUR 0.000 0.00

145.00000 42.800 6,206.00

203-01500  
 

0020 *POTHOLING 0.000 0.000

HOUR 0.000 0.00

160.00000 0.000 0.00

203-01597  
 

0025 *TOPSOIL 1,624.000 1,618.000

CY  6.000 180.00

30.00000 1,624.000 48,720.00

207-00205  
 

0030 *SILT BERM 864.000 864.000

LF  0.000 0.00

11.37000 864.000 9,823.68

208-00004  
 

0035 CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

895.00000 2.000 1,790.00

208-00045  
 

0040 STORM DRAIN INLET PROTECTION 57.000 57.000

EACH 0.000 0.00

160.00000 57.000 9,120.00

208-00050  
 

0045 *STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

208-00070  
 

0050 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

3,000.00000 1.000 3,000.00

208-00100  
 

0055 *EROSION CONTROL SUPERVISOR 120.000 53.500

HOUR 7.000 595.00

85.00000 60.500 5,142.50

208-00205  
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PCN: 16495-BID    ESTIMATE RUN 03/23/2009

PROJECT: SHE 0761-195                  ESTIMATE NO: 0008 14:40:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 RESET DELINEATOR 0.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

210-00090  
 

0065 *SEEDING (NATIVE) 7.250 0.000

ACRE 0.000 0.00

550.00000 0.000 0.00

212-00006  
 

0070 *SOIL CONDITIONING 7.250 0.000

ACRE 0.000 0.00

3,500.00000 0.000 0.00

212-00032  
 

0075 *MULCHING (WEED FREE) 7.250 0.000

ACRE 0.000 0.00

425.00000 0.000 0.00

213-00003  
 

0080 *MULCH TACKIFIER 2,000.000 0.000

LB  0.000 0.00

2.20000 0.000 0.00

213-00061  
 

0085 *SOIL BINDER 4.500 4.500

ACRE 0.000 0.00

825.00000 4.500 3,712.50

213-00100  
 

0090 *SOIL RETENTION BLANKET (STRAW/COCONUT) 336.000 335.000

SY  1.000 1.60

1.60000 336.000 537.60

216-00041  
 

0095 *HERBICIDE TREATMENT 4.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

217-00020  
 

0100 *CONCRETE PAVEMENT (6 INCH) 149.000 149.000

SY  0.000 0.00

155.00000 149.000 23,095.00

412-00600  
 

0105 CONCRETE CLASS D 0.000 0.000

CY  0.000 0.00

840.00000 0.000 0.00

601-03000  
 

0110 TENSIONED CABLE BARRIER 30,708.000 30,076.000

LF  632.000 7,394.40

11.70000 30,708.000 359,283.60

606-20010  
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PCN: 16495-BID    ESTIMATE RUN 03/23/2009

PROJECT: SHE 0761-195                  ESTIMATE NO: 0008 14:40:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 END ANCHORAGE (TENSIONED CABLE BARRIER) 14.000 14.000

EACH 0.000 0.00

2,480.00000 14.000 34,720.00

606-21010  
 

0120 *PLACE ASPHALT MILLINGS 13,406.000 13,359.000

SY  47.000 282.00

6.00000 13,406.000 80,436.00

608-01550  
 

0125 DELINEATOR (TYPE I) 176.000 176.000

EACH 0.000 0.00

17.00000 176.000 2,992.00

612-00001  
 

0130 DELINEATOR (TYPE II) 0.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

612-00002  
 

0135 DELINEATOR (TYPE III) 77.000 77.000

EACH 0.000 0.00

23.00000 77.000 1,771.00

612-00003  
 

0140 *CONSTRUCTION SURVEYING 1.000 0.950

L S 0.000 0.00

15,000.00000 0.950 14,250.00

625-00000  
 

0145 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

25,000.00000 1.000 25,000.00

626-00000  
 

0150 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

5,000.00000 0.500 2,500.00

626-01000  
 

0155 UNIFORMED TRAFFIC CONTROL 288.000 287.500

HOUR 0.000 0.00

65.00000 287.500 18,687.50

630-00003  
 

0160 TRAFFIC CONTROL VEHICLE 1.000 0.900

EACH 0.000 0.00

2,400.00000 0.900 2,160.00

630-00004  
 

0165 TRAFFIC CONTROL INSPECTION 40.000 33.000

DAY 0.000 0.00

85.00000 33.000 2,805.00

630-00007  
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PCN: 16495-BID    ESTIMATE RUN 03/23/2009

PROJECT: SHE 0761-195                  ESTIMATE NO: 0008 14:40:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 TRAFFIC CONTROL MANAGEMENT 89.000 79.000

DAY 0.000 0.00

505.00000 79.000 39,895.00

630-00012  
 

0175 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 33.000 29.700

EACH 0.000 0.00

40.00000 29.700 1,188.00

630-80341  
 

0180 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 26.000 23.400

EACH 0.000 0.00

40.00000 23.400 936.00

630-80342  
 

0185 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 17.000 15.300

EACH 0.000 0.00

40.00000 15.300 612.00

630-80343  
 

0190 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 40.000 36.000

SF  0.000 0.00

12.00000 36.000 432.00

630-80344  
 

0195 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.000 0.00

3,000.00000 1.800 5,400.00

630-80355  
 

0200 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 1.800

EACH 0.000 0.00

1,000.00000 1.800 1,800.00

630-80358  
 

0205 DRUM CHANNELIZING DEVICE 200.000 180.000

EACH 0.000 0.00

30.00000 180.000 5,400.00

630-80360  
 

0210 TRAFFIC CONE 450.000 405.000

EACH 0.000 0.00

4.00000 405.000 1,620.00

630-80380  
 

0215 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 1.800

EACH 0.000 0.00

10,000.00000 1.800 18,000.00

630-85040  
 

0220 F/A ANTICIPATED CMO 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
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PCN: 16495-BID    ESTIMATE RUN 03/23/2009

PROJECT: SHE 0761-195                  ESTIMATE NO: 0008 14:40:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0230 F/A FUEL COST ADJUSTMENT 4,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0235 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0240 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0245 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0250 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

0265 EMBANKMENT MATERIAL (COMPLETE IN PLACE) SMCO #2 - 
REPLACE MEDIAN TERMINAL

0.000 0.000

CY  0.000 0.00

28.75000 0.000 0.00

203-00060  
 

0270 REMOVAL OF GUARDRAIL TYPE 3 SMCO #2 - REPLACE MEDIAN 
TERMINAL

1,357.000 1,357.000

LF  0.000 0.00

3.00000 1,357.000 4,071.00

202-01130  
 

0275 GUARDRAIL TYPE 3 (6-3 POST SPACING) SMCO #2 - REPLACE 
MEDIAN TERMINAL

1,000.000 1,000.000

LF  0.000 0.00

25.00000 1,000.000 25,000.00

606-00301  
 

0280 MEDIAN TERMINAL SMCO #2 - REPLACE MEDIAN TERMINAL 10.000 10.000

EACH 0.000 0.00

4,400.00000 10.000 44,000.00

606-01460  
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PCN: 16495-BID    ESTIMATE RUN 03/23/2009

PROJECT: SHE 0761-195                  ESTIMATE NO: 0008 14:40:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 CONSTRUCTION SURVEYING (HOURLY) SMCO #2 - REPLACE 
MEDIAN TERMINAL

15.000 11.000

HOUR 0.000 0.00

100.00000 11.000 1,100.00

625-00001  
 

CAT 0200 $8,453.00 858,031.88CURRENT AMT 1,131,101.63 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0255 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

9,400.00000 1.000 9,400.00

620-00002  
 

0260 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

620-00020  
 

CAT 0400 $0.00 11,400.00CURRENT AMT 11,400.00 $$

PROJECT TOTAL 8,453.00 $ 869,431.88CURRENT AMT 1,142,501.63 $$


